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CMAQ Project Selection Committee Meeting 
Thursday, February 10, 2005 

10:00 a.m. 
 

8th Floor Conference Room 
300 West Adams St., 8th Floor 

Chicago, Illinois 
 

Agenda 

1. FY 2006 CMAQ Program 
A. Summary of applications received 
B. FY 2006 CMAQ program development schedule 
C. FY 2006 funding 

The status of the FY 2006 appropriation will be discussed. 

2. FY 2005 CMAQ supplemental project selection 
A. FY 2005 CMAQ funding 

The status of FY 2005 funding will be discussed. 
B. Consideration of supplemental project list 

The four projects selected at the September 13, 2004 meeting for possible program-
ming if additional funding becomes available will be discussed. 

3. Project Changes 
A. DuPage Forest Preserve District – Salt Creek Greenway (TIP ID 08-96-0032) 

The DuPage Forest Preserve District is requesting a sponsor change. 
B. CTA – Purchase up to 15 Hybrid Electric Buses (TIP ID 16-00-0068) 

The CTA is requesting a scope change. 
C. CDOT – Bike Parking (TIP ID 01-94-0045) and CDOT – Commuter Bike Parking 

and Encouragement (TIP ID 01-01-0012) 
CDOT is requesting a transfer of funds between CMAQ projects. 

D. McHenry County Highway Department – Walkup Rd/Crystal Lake Rd from Bull 
Valley to IL 176 (TIP ID 11-00-0010) 

The McHenry County Highway Department is requesting a cost increase and scope 
change. 

E. Villa Park – Roosevelt Road Sidewalk from Ardmore to Michigan (TIP ID 08-02-
0008) 

Villa Park is requesting a cost increase. 
F. Wilmette – Green Bay Rd from Lake Ave to Linden Ave (TIP ID 02-05-0002) 

Wilmette is requesting a cost increase and a scope change. 
G. Addison – US 20/Lake St at Swift Rd (TIP ID 08-00-0013) 

Addison is requesting a cost increase. 

4. Project Follow-up 
A. 2004 follow-up status 

A report will be presented giving the status of projects requiring further follow-up. 

Note Location 
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5. Other Business 

6. Next Meeting 
The next meeting is expected to be on call, no later than mid-June, for release of the 
preliminary project rankings. The subsequent meeting, for developing a recom-
mended program, will be scheduled at the June meeting. 



FY 2006 CMAQ Program Development Schedule 
 
 
 
Monday, November 29, 2004 CATS will begin the call for FY 2006 project proposals. 

Friday, January 28, 2005 Submission deadline for all FY 2006 project proposals. 

February – June 2005 CATS will develop FY 2006 project proposal rankings and meet with project sponsors. 

June - July 2005 CMAQ Project Selection Committee meets to select proposed FY 2006 program. 

Friday, August 12, 2005 Work Program Committee considers approving the proposed FY 2006 program for public comment. 

Friday, August 12, 2005 Public comment period on the proposed FY 2006 program begins. 

Friday, September 9, 2005 Public comment period on the proposed FY 2006 program ends. 

September 2005 CMAQ Project Selection Committee meets to review and respond to comments on the proposed FY 
2006 program. 

Friday, September 30, 2005 Work Program Committee considers approval of the proposed FY 2006 program. 

Thursday, October 13, 2005 Policy Committee considers approval of the proposed FY 2006 program. 

October – November 2005 Federal determination of FY 2006 projects’ eligibility. 

November 2005 CATS notifies sponsors of project eligibility and funding availability. 

 
Note: Work Program Committee meeting dates are tentative. 

For additional information, please call Ross Patronsky of the CATS staff at (312) 793-3474. 
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To: CMAQ Project Selection Committee 
From: Ross Patronsky, Chief of the CMAQ Program 
Date: February 4, 2005 
Subject: Supplemental Project List for FY 2005 Program  
 
At the September 13, 2004 meeting, the CMAQ Project Selection Committee 
approved a list of four proposals to consider for funding depending on the final 
appropriation of CMAQ funds for FY 2005.  The four projects are: 

• TI02052391, Skokie, Oakton New Station on Yellow Line, (engineering 
only), $417,000 federal 

• CP13052392, CATS, Rideshare/Carpool Lots at Area Interchanges, (phase 
1 engineering only), $350,000 federal 

• II12052357, Romeoville, IL 53/Independence Blv at University Pwy, 
ENG/CONST, $542,000 federal 

• OT01052396, CDOT, Purchase Automobiles for I-GO Carsharing Program, 
IMPL, $419,024 federal 

The total federal funds required for these four projects is $1,728,024. 

While the full funding for the FY2005 CMAQ program is still not determined, 
there is sufficient funding for these four projects. 

Recommendation to the CMAQ Project Selection Committee: 
 
• Consider recommending the four projects on the supplemental list to the 

Work Program Committee in the amount of $1,728,024 federal. 
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To: CMAQ Project Selection Committee 
From: Ross Patronsky, Chief of the CMAQ Program 
Date: February 3, 2005 
Subject: CMAQ Project Change Requests 
 
DuPage Forest Preserve District – Salt Creek Greenway (TIP ID 08-96-0032) 
 
The DuPage Forest Preserve District is requesting a sponsor change for the Salt 
Creek Greenway project (TIP ID 08-96-0032). 

The project received $1,739,040 in federal funds for the construction of a bicy-
cle/pedestrian facility from Busse Woods in Elk Grove Village to 47th Street in 
Lyons.  In order to manage construction, the Forest Preserve District proposes to 
divide responsibility among other participating agencies – the Village of Addison 
and the Village of Oak Brook. 

The Forest Preserve District of Cook County received $1,000,000 in federal funds 
in FY 2005 for construction of their portion of the project. 

All the affected agencies have contacted CATS indicating their agreement with 
the arrangement. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider accepting the change to the Salt Creek Greenway project, (TIP ID 
08-96-0032), approving the change in sponsorship for selected portions of 
the project construction. 

 
CTA – Purchase up to 15 Hybrid Electric Buses (TIP ID 16-00-0068) 
 
CTA is requesting permission to change the scope of the project to permit 
purchase of up to 20 hybrid electric buses.  The funds for the project will be used 
to pay for the incremental cost of the larger number of buses, rather than the full 
cost of the smaller number. 
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CTA is proposing to test two different types of hybrid electric buses.  Since the 
project is a demonstration, approving the scope change will facilitate evaluating 
two types of buses, rather than one.  The CMAQ funding required will not 
change. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the scope change for CTA – Purchase up to 15 Hybrid 
Electric Buses (TIP ID 16-00-0068), increasing the number of buses funded 
from 15 to 20, and reducing the CMAQ funding for each bus from 80% of 
the total cost to a portion of the incremental cost. 

 
CDOT – Bike Parking (TIP ID 01-94-0045) and CDOT – Commuter Bike 
Parking and Encouragement (TIP ID 01-01-0012) 
 
CDOT is requesting a transfer of funds between these two CMAQ projects. 

The Bike Parking project (TIP ID 01-94-0045) was funded in FY 2003 for $148,978 
(federal) for engineering and construction.  The funds were transferred from 
unused funds from Schaumburg – Suburban Bike Rack Incentive program, TIP 
ID 13-99-0007. 

To facilitate the project, CDOT is requesting to transfer a portion of the funds to a 
similar CMAQ project.  This will not change the amount of CMAQ funds 
required or the emissions benefits. 

Recommendation to the CMAQ Project Selection Committee: 
 
• Consider approving the fund transfer from Bike Parking (TIP ID 01-94-

0045) to Commuter Bike Parking and Encouragement (TIP ID 01-01-0012), 
in the amount of $60,000 (federal) for a total project cost of $1,688,978 
federal for Bike Parking (TIP ID 01-94-0045), and $500,000 ($400,000 federal) 
for Commuter Bike Parking and Encouragement (TIP ID 01-01-0012). 

 
McHenry County Highway Department – Walkup Rd/Crystal Lake Rd from 
Bull Valley to IL 176 (TIP ID 11-00-0010) 
 
The McHenry County Highway Department is requesting a cost increase and 
scope change to its Walkup Rd/Crystal Lake Rd from Bull Valley to IL 176 
project, TIP ID 11-00-0010.  The project was originally awarded $360,000 in 
federal funds in FY 2000 for engineering phase 1, and an additional $4,815,000 in 
federal funds in FY 2001 for engineering phase 2 and construction.  The request is 
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for an additional $6,606,600 in federal funds for a total project cost of $14,727,000 
($11,781,600 federal). 

The additional costs are due to changes in the project limits and the need to 
improve the intersection of Walkup Rd and IL 176.  However, the information 
received to date for this request is insufficient to determine the additional 
emissions benefits.  In addition, the intersection portion of the project has STP 
funds programmed, and the relationship of this work to the proposed CMAQ 
scope change is unclear. 

Recommendation to the CMAQ Project Selection Committee: 
 
• Consider authorizing the McHenry County Highway Department to submit 

their cost change request for Walkup Rd/Crystal Lake Rd from Bull Valley 
to IL 176, TIP ID 11-00-0010, as an FY 2006 application. 

 
Villa Park – Roosevelt Road Sidewalk from Ardmore to Michigan (TIP ID 08-
02-0008) 
 
Villa Park is requesting a cost increase to its Roosevelt Road Sidewalk from 
Ardmore to Michigan project, TIP ID 08-02-0008.  The project was originally 
awarded $348,000 in federal funds in FY 2002.  The Village is requesting an 
additional $207,447 in federal funds, for a total project cost of $694,309 ($555,447 
federal). 

The cost increase resulted from additional work to improve safety, retaining 
walls not anticipated in the original application, and the need to contract for 
engineering services. 

The increased costs raise the cost per ton VOC eliminated from $896,535 to 
$1,430,970, dropping the ranking from seventh to tenth. (It would have been 
eleventh, but another project was also subject to a cost increase – see the notes on 
the attached ranking list.)  This would cause the project to rank lower than three 
other projects that did not receive funding that year, although it would still be 
higher than two other projects funded in 2002.  Of the three projects that did not 
receive funding in 2002, one received funding in 2001 and was later withdrawn.  
The other two have not received CMAQ funds. 

Recommendation to the CMAQ Project Selection Committee: 
 
• Consider the request from Villa Park for a cost increase for Roosevelt Road 

Sidewalk from Ardmore to Michigan, TIP ID 08-02-0008. 
 
Wilmette – Green Bay Rd from Lake Ave to Linden Ave (TIP ID 02-05-0002) 
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Wilmette is requesting a cost increase and a scope change to its Green Bay Rd 
from Lake Ave to Linden Ave project, TIP ID 02-05-0002.  The project was 
initially approved in the FY 2005 CMAQ program for $737,000 in federal funds.  
The current request is for an additional $342,052, bringing the total federal 
amount to $1,079,052. 

Following approval of the project, the Village had further discussions with the 
Illinois Commerce Commission and the Union Pacific Railroad.  The discussions 
resulted in additional requirements, thus increasing the cost.  In addition, one 
intersection (Linden) has been dropped from the project.  However, the 
emissions benefits were not significantly affected by this change. 

The additional costs increase the cost per ton of VOC eliminated from $ to $.  
This drops the rank from third to fourth among intersection proposals in FY 
2005, falling below one project that was not funded. 

However, the project that was not funded was not considered for funding with 
the permission of the sponsor. 

Recommendation to the CMAQ Project Selection Committee: 
 
• Consider approving the scope change and cost increase for Green Bay Rd 

from Lake Ave to Linden Ave, TIP ID 02-05-0002, in the amount of $342,052 
federal for a total project cost of $1,387,815 ($1,079,052 federal). 

 
Addison – US 20/Lake St at Swift Rd (TIP ID 08-00-0013) 
 
Addison is requesting a cost increase to its US 20/Lake St at Swift Rd project, TIP 
ID 08-00-0013.  The project was awarded $501,000 in federal funds in FY 2000 for 
engineering 1 and 2, ROW and construction.  In 2003, the project was given an 
increase of $205,000 in federal funds.  The current request is for an additional 
$209,000, bringing the total federal funds to $915,000. 

As described in their letter, additional right-of-way requirements, increased 
taper and engineering costs have increased the project cost. 

The revised cost per ton of VOC eliminated would be $82,645, up from $45,235 
when the project was originally approved or $63,770 when the first cost increase 
was approved.  The project ranking would drop from 5th to 11th (it was 9th after 
the first cost increase) in the ranking among FY 2000 proposals.  This would 
cause the project to rank below another project that did not receive funding in FY 
2000, but it would still rank above eight projects that did receive funding. 

Recommendation to the CMAQ Project Selection Committee: 
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• Consider approving the cost increase for US 20/Lake St at Swift Rd, TIP ID 

08-00-0013, in the amount of $209,000 federal for a total project cost of 
$1,143,712 ($915,000 federal) 

























Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 11-03-0019
Description: McHenry County Highway DepartmentWalkup Rd/Crystal Lake Rd 

from Bull Valley to IL 176

Ranking Computation
'00/'01 2005 Increase

Tons VOC eliminated 12.1385          12.1385         
Cost 6,468,750$     14,727,000$  
$/Ton VOC eliminate 532,911$        1,213,246$    
Rank 15                   19                  

Project Expenses
Federal Share Total Fed % Basis

'00/'01 5,175,000$     6,468,750$    80.0% Approved Project
2005 Increase 11,781,600$   14,727,000$  80.0% Letter from Sponsor
Increase Amount 6,606,600$     8,258,250$    

Notes:

11-00-0010 revised rank(2).xls 2/4/2005



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Intersection Improvement

II1072 Mundelein-Midlothian Road at Winchester Road $1,100,000 $880,000 $39,210 $0
II1116 Fox River Grove-US Route 14 Right Turn Lanes $255,000 $188,000 $43,269 $188,000
II1055 Grayslake-Atkinson Road Extension $4,666,000 $223,000 $53,959 $223,000
II0356 Schaumburg-Schaumburg and Barrington Roads Intersection Improvements $1,100,000 $880,000 $99,574 $880,000
II1057 IDOT-IL83 at Washington Street $3,552,000 $2,560,000 $136,288 $0
II1068 Gurnee-Cemetery Road and Washington Street Intersection Improvement $1,390,000 $128,000 $161,939 $0
II0922 Kane County-Kirk Rd at IL56 $6,161,000 $2,129,000 $206,930 $2,129,000
II1071 Lake County DOT-St  Mary's Rd at IL176 and Old Rockland Rd $6,875,000 $4,600,000 $246,723 $4,600,000
II0418 Forest Park-Des Plaines Ave at Harrison St, Wilcox St and Jackson Blvd $625,000 $500,000 $254,109 $500,000
II0924 Kane County-Randall Rd at Fabyan Parkway $6,232,000 $4,986,000 $365,639 $0
II0297 Northbrook-IL68 Rd/Dundee Rd at Skokie Blvd/I-94 Edens Expwy $3,052,000 $1,718,000 $369,053 $1,718,000
II1070 Vernon Hills-Prairie Road at US45 $5,050,000 $3,400,000 $378,703 $3,400,000
II0920 Elgin-Summit Street at Dundee Road $1,358,000 $320,000 $518,202 $0
II0867 Naperville-Aurora Ave and IL59 Intersection Improvement $960,000 $143,000 $524,463 $0
II1121 McHenry-Walkup Road/Crystal Lake Road $6,469,000 $4,815,000 $532,911 $4,815,000
II0866 Naperville-Naper Blvd at Maple Ave Intersection Improvements $4,948,000 $428,000 $627,125 $428,000
II0921 South Elgin-Spring Street Re-Alignment $2,127,000 $113,000 $688,215 $0
II1058 IDOT-IL60/IL83 at Midlothian Road $2,992,000 $1,760,000 $838,444 $0
II0868 Naperville-Washington Street from 75th St to Hobson Rd $14,785,000 $6,017,000 $907,590 $0

$11,781,600 $14,727,000 $1,213,246
II0355 Schaumburg-Springinsguth and Wise Roads Intersection and Roadway Improvements $1,066,000 $853,000 $2,572,722 $0
II1056 IDOT-US45 at IL132 and Rollins Road $5,900,000 $4,000,000 $4,263,009 $0
II1059 IDOT-US45 at Washington Street $5,500,000 $2,000,000 $35,252,569 $0

Notes:
  projects with no benefits not listed
  total and federal dollars for project shown on this page are for the 2001 proposal only - the combine 2000 and 2001 values are shown on the previous page

FY 2001 CMAQ Program

11-00-0010 revised rank(2).xls 2/4/2005









Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 08-02-0008
Description: Villa Park - Roosevelt Road Sidewalk from Ardmore to Michigan

Ranking Computation
2002 2005 Increase

Tons VOC eliminated 0.4852            0.4852           
Cost 435,000$        694,309$       
$/Ton VOC eliminate 896,535$        1,430,970$    
Rank 7                     10                  

Project Expenses
Federal Share Total Fed % Basis

2002 348,000$        435,000$       80.0% Approved Project
2005 Increase 555,447$        694,309$       80.0% Letter from Sponsor
Increase Amount 207,447$        259,309$       

Notes:

08-02-008 revised rank.xls 2/4/2005



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Pedestrian Facilities

BP0357 Palatine-US14/Northwest Highway Transit Access Sidewalk $200,000 $180,000 $97,281 $180,000
BP0868 Villa Park-South Villa Avenue Sidewalks From Madison Street to IL38/Roosevelt Road $308,000 $246,000 $225,077 $246,000
BP0416 Northlake-Belle Drive Sidewalks Form Alvin to Hillside Avenue $340,000 $272,000 $248,742 $272,000
BP0356 Palatine-Harper College Sidewalks $135,000 $108,000 $260,801 $108,000
BP0615 Justice-Archer Road Sidewalk From Cork Drive to 71st Street $385,000 $308,000 $268,490 $308,000
BP0359 Hoffman Estates-IL62/Algonquin Road and Ela Road Sidewalks $75,000 $60,000 $376,106 $60,000
BP0856 Villa Park-Roosevelt Road Sidewalk From Ardmore Avenue to Michigan Avenue $435,000 $348,000 $896,535 $348,000
BP0846 Oakbrook Terrace-22nd Street Sidewalk From IL83 to IL56 $426,000 $341,000 $955,031 $0
BP0867 Lisle-US34/Ogden Avenue Sidewalk From Radcliff Road to Ivanhoe Avenue $807,000 $646,000 $1,030,854 $0
BP0343 Hanover Park-US20/Lake Street Underpass $1,700,000 $1,200,000 $1,061,019 $0
BP0748 East Hazel Crest-171st Street Sidewalk From Wood Street to Ashland Avenue $508,000 $352,000 $1,315,600 $352,000

$694,309 $555,447 $1,430,970
BP1121 Woodstock-Kishwaukee Valley Road/Jackson Street Sidewalks $285,000 $200,000 $1,749,021 $0
BP1122 Algonquin Township-Algonquin Township Sidewalks $750,000 $600,000 $3,041,538 $600,000
BP1117 Greenwood-Greenwood Road Sidewalks From Greenwood Elementary School to West Wonder Lake Road $133,000 $106,000 $95,860,246 $0

FY 2002 CMAQ Program

08-02-008 revised rank.xls 2/4/2005









Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 02-05-0002
Description: Wilmette - Green Bay Rd from Lake Ave to Linden Ave

Ranking Computation
2005 2005 Increase

Tons VOC eliminated 3.3900            3.3900           
Cost 960,000$        1,387,815$    
$/Ton VOC eliminate 283,186$        409,385$       
Rank 3                     4                    

Project Expenses
Federal Share Total Fed % Basis

2005 737,000$        960,000$       76.8% Approved Project
2005 Increase 1,079,052$     1,387,815$    77.8% Letter from Sponsor, deduction of committed funds
Increase Amount 342,052$        427,815$       

Notes:

project costs not included in estimating CMAQ share: 39,000$       

02-05-002 revised rank.xls 2/4/2005



ID Sponsor Facility to be Improved
Total 

Application 
Federal 
Request

$/Ton Voc 
Eliminated

Selected 
Amount

Intersection Improvements
II03052489 Palatine Palatine Rd from Smith St to US 14/Northwest Hwy $3,368,000 $2,694,000 $155,774 $2,694,000
II11052336 McHenry IL 31 from McCullom Lake Rd to IL 120 $3,175,000 $2,540,000 $178,043 $2,540,000
II02052465 Wilmette Green Bay Rd from Lake Ave to Linden Ave $921,000 $737,000 $283,261 $737,000
II01052435 CDOT Grand Ave from Long Ave to North Ave $1,465,000 $1,172,000 $286,959

$1,348,815 $1,079,052 $409,385
II09052427 Kane County DOT Kirk Rd and IL 56 $2,088,000 $1,670,000 $787,397 $500,000
II09052431 Kane County DOT Orchard Rd and Jericho Rd $1,999,400 $1,599,500 $1,039,853 $1,100,000
II01052451 CDOT Milwaukee Ave Signal Modernization from Higgins Rd to Montrose Ave $1,500,000 $1,200,000 $1,247,525
II10052354 Lake County DOT Hunt Club Rd at Wadsworth Rd $850,000 $680,000 $1,380,689 $680,000
II10052350 Lake Zurich US 12/Rand Rd at Ela Rd $159,000 $127,000 $1,820,543 $127,000
II10052317 Grayslake Atkinson Rd Extension $23,313,000 $16,708,000 $2,349,700
II10052353 Lake County DOT Hunt Club Rd at Millburn Rd $940,000 $752,000 $2,646,080 $752,000
II12052357 Romeoville IL 53/Independence Blv at University Pwy $677,000 $542,000 $2,699,834
II11052365 McHenry County Highway 

Department
Rakow Rd at Pyott Rd $1,896,000 $1,517,000 $3,228,372

II10052464 Vernon Hills Fairway Dr and IL 60 $2,083,000 $1,666,400 $4,090,421
II08052349 Glen Ellyn IL 38/Roosevelt Rd at Lambert Rd $332,000 $265,600 $4,160,818
II01052483 CDOT Chicago Ave Signal Modernizations/Intersection Improvements from Laramie 

Ave to Sacramento Blv
$4,347,600 $3,478,080 $4,191,921

II03052467 Schaumburg Barrington Rd from Schaumburg Rd to Holmes Way $1,616,200 $1,292,900 $4,389,160
II07052308 South Holland State St at 168th St $1,320,000 $1,056,000 $5,943,536
II03052490 Rolling Meadows IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $6,295,635
II12052492 Joliet Essington Rd and Hennepin Dr $440,000 $352,000 $6,471,088
II08052456 Naperville US 34/Ogden Ave from Iroquois Ave to Fender Rd and Naper Blvd from 

Ridgeland Rd to Old Plank Rd
$522,400 $417,900 $6,524,218

II10052452 Lake County DOT IL 176 and Fairfield Rd $3,434,000 $2,748,000 $7,999,312
II06052462 Orland Park US 45/LaGrange Rd and 143rd St $1,992,000 $1,594,000 $8,638,174
II11052334 Crystal Lake Pingree Rd at US14/Northwest Hwy $1,111,000 $889,000 $9,621,499
II11052361 McHenry County Highway 

Department
Rakow Rd at IL 31 $1,530,000 $1,224,000 $11,845,368

II04052338 Forest Park Des Plaines Ave at Randolph St $480,000 $384,000 $12,446,367
II10052306 Gurnee Cemetery Rd at Washington St $3,950,000 $3,160,000 $15,616,824
II10052352 Lake County DOT IL 131/Green Bay Rd at Wadsworth Rd $3,680,000 $2,920,000 $46,250,468
II12052469 Will County Department of Laraway Rd at Cedar Rd $572,500 $458,000 $157,957,903

Note:  proposals without emissions benefits not listed

FY 2005 CMAQ Program

02-05-002 revised rank.xls 2/4/2005













Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 08-00-0013
Description: Addison - US 20/Lake St at Swift Rd

Ranking Computation

2000 Award
2000 Award + 
2003 Increase 2005 Increase

Tons VOC eliminated 13.8388          13.8388         13.8388         
Cost 626,000$        882,500$       1,143,712$    
$/Ton VOC eliminated 45,235$          63,770$         82,645$         
Rank 5                     9                    11                  

Project Expenses
Federal Share Total Fed % Basis

2000 Award 501,000$        626,000$       80.0% Approved Project
'00 Awd + '03 Incrs 706,000$        882,500$      80.0% Approved + Increase
1st Increase Amount 205,000$        256,500$       
2005 Increase 915,000$        1,143,712$   80.0% Letter from Sponsor
2nd Increase Amount 209,000$        261,212$       

Notes:

08-00-0013 revised rank(2nd Req).xls computations 2/4/2005



ID Facility to be Improved Phase Fed $ Total $
$/Ton 
Voc Select

II1224 Joliet-West Frontage Rd at US30/Plainfield Rd and at Caton Farm Rd Signalization CON $240 $300 $10,835 $240
II1047 Lake Co DOT - Peterson Rd at IL 83 Int Imp E1/E2/E/RW/CON $880 $1,100 $16,083 $880
II1115 Huntley-IL 47 at Kreutzer Rd Intersection Improvement E2/CON $320 $400 $18,019 $320
II1028 Mundelein-Midlothian at Winchester Int Imp E1/E2/CON $880 $1,100 $40,714 $0
II0836 Addison- US 20/Lake St at Swift Rd E1/E2/RW/CON $501 $626 $45,235 $501
II0834 Glen Ellyn-22nd St at Lambert Int Imp CON $301 $376 $53,300 $301
II0412 Schiller Park-Des Plaines River Rd Continuous Left Turn Lane from River St to Winona E2/CON $344 $430 $54,312 $344
II1046 Grayslake-IL 83 at IL 137 Int Imp, Atkinson/Ivanhoe Realignment E $134 $168 $59,321 $0
II1038 IDOT-IL 83 at Washington St Intersection Improvement RW/CON $1,840 $2,300 $63,493 $0
1st 
Increase 
Amount

Revised rank after 2003 Increase was approved $706 $883 $63,770 $706

II1036 Lake Bluff- IL 131 at IL 176 Int Imp E1/E2/CON $172 $215 $71,600 $0
II0840 Elmhurst-IL 56/Butterfield Rd from Commonwealth to York Rd Int Imp & Sig Int Conn E2/RW/CON $679 $893 $74,242 $679
2nd 
Increase 
Amount

Revised rank places project here - after some projects not funded, but above several that were funded $915 $1,144 $82,645

II1114 Fox River Grove-US 14 at Algonquin Rd Int Imp E1 $16 $20 $117,691 $16
II0214 Northbrook-IL68/Dundee Rd at Skokie Blvd/I-94 Edens Expy Int Imp E1/E2/RW $723 $910 $176,350 $723
II1029 Vernon Hills-Prairie at US 45 Int Imp E2/RW $640 $800 $181,921 $640
II0735 University Park-University Parkway at Governors Hwy Intersection Improvement E2/CON $550 $688 $204,669 $550
BE1030 Lake Co DOT-St Mary's Rd from IL 176 to Old Rockland E2/RW $900 $1,125 $230,606 $900
BE0329 IDOT- US 14 at Baldwin and at Colfax E2/RW/CON $3,520 $4,400 $268,893 $0
II0839 Naperville-Washington St from Hobson to 75th Intersection Improvement and DuPage River Trail Segment II E1/E2 $497 $621 $273,566 $497

II0327 IDOT-IL 68/Dundee Rd at IL 53 Interchange Improvement E2/CON $1,533 $1,916 $291,252 $1,533
II0210 IDOT-Willow at Sanders Intersection Improvement E2 $960 $1,200 $323,147 $0
II0736 University Park-University Parkway at IL 50/Cicero Ave Intersection Improvement E2 $35 $44 $519,748 $0
II1037 IDOT-US45 at IL 132/Grand Ave and Rollins Rd E2/RW $720 $900 $638,971 $0
II0328 IDOT-Palatine Rd at Wheeling Rd Intersection Improvement E2/RW $1,760 $2,200 $756,698 $0
II0914 Aurora- New York St Intersection Improvement at Oakhurst, Commons and Eola CON $160 $200 $801,318 $0
II0912 Kane Co DOT-Dunham/Stearns/IL 25 Int Imp E2/RW $1,400 $1,750 $903,665 $1,000
II1050 IDOT-US 45 at Washington St Int Imp E2/RW $600 $750 $944,432 $0
II1226 Joliet-Theodore at IL 59 Intersection Improvement CON $368 $460 $2,081,225 $0
Note:  proposals with no benefit not listed
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